

ACTION RESEARCH PROJECT – PG CERT – TIMELINE AMENDED

	OCT 21	OCT 28	NOV 04	NOV 11	NOV 18	NOV 25	DEC 02	DEC 09	DEC 16	DEC 23	DEC 30	JAN 06	JAN 13	JAN 20	JAN 27
	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13		
Planning	Planning								Planning						
Feasibility and data collection tools	Feasibility and data collection tools														
Literature review	Literature review														
Data collection							Data collection								
Data review and collation									Data review and collation			Data review and collation			
Data analysis and visualisation												Data analysis and visualisation			
Reflection + reflexivity on outcome												Reflection + reflexivity on what action is			
Design of action/outcome												Design of outcome + future plans			
Blogs			Blog					Blogs				Blogs			
Presentation Design														presentation prep	
PRESENT													MONDAY 13th PRESENT!!	→	MONDAY 27th PRESENT!!