

ACTION RESEARCH PROJECT – PG CERT – TIMELINE

	OCT 21	OCT 28	NOV 04	NOV 11	NOV 18	NOV 25	DEC 02	DEC 09	DEC 16	DEC 23	DEC 30	JAN 06	JAN 13
	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13
Planning	Planning												
Feasibility and data collection tools	Feasibility and data collection tools												
Literature review	Literature review												
Data collection			Data collection										
Data review and collation				Data review and collation									
Data analysis and visualisation					Data analysis and visualisation								
Reflection + reflexivity on outcome						Reflection + reflexivity on what action is							
Design of action/outcome							Design of outcome + future plans						
Blogs			Blog		Blog			Blogs					
Presentation Design												presentation prep	
PRESENT													MONDAY 13th PRESENT!!